

Communication

Date	01 October 2026
Team ID	SWTID-2026-9629
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication supports a successful demonstration. This plan shows how the team and stakeholders stay in touch during the PocketSmart AI project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All team members	Share progress, plan the day and raise blockers
2	Progress Update	Weekly	Google Meet	Team and mentor	Review sprint progress against the backlog
3	Issue / Bug Discussion	As Needed	WhatsApp group and screen sharing on Google Meet	Relevant members	Resolve Gemini API, Flask backend or UI issues quickly
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and evaluator / mentor	Gather feedback on planners and recommendation quality
5	Final Demo Rehearsal	Once	In person / Google Meet	All team members	Rehearse the live demo flow and timing
6	Documentation Sync	Weekly	Shared Google Drive folder	All team members	Keep templates, README and documentation up to date

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling conflicts between members because of classes	Fixed a common evening slot for the daily standup and recorded decisions in the WhatsApp group.
2	Keeping everyone's copy of the code and the .env file in sync	Kept one shared project folder, shared only .env.example and never shared the real API key in chat.
3	Gemini model name and API-key issues blocking some members	Moved the model name to the GEMINI_MODEL setting so it could be changed without code edits.